
TOWN OF BURRILLVILLE

LIBRARY BUILDING COMMITTEE

 MEETING MINUTES 

REGULAR MEETING of the Burrillville Library Building Committee

held Thursday, August 25, 2005 at 6:00 P.M. at the Burrillville Town

Hall, 105 Main Street, Harrisville, RI.

MEMBERS PRESENT: Victor D. Antoniello, David C. Ketcham, Brian

P. Lanoie, G. Wayne Miller and Robert J. Martel

MEMBERS ABSENT:  James H. Moran and Michael A. Caron

EX OFFICIO MEMBER: William A. Andrews, Town Councilor

OTHERS PRESENT:  Tom Kravitz, Jay Litman, Sandra Mundy, Pamela

Choi Redfern, Michael C. Wood

The meeting was called to order at 6:18 P.M. by Antoniello,

Committee Chair

I.	PUBLIC COMMENT

	None

II.	APPROVAL OF THE MINUTES



	A motion was made by Ketcham and seconded by Miller to approve

the minutes from the meeting on 8/11/2005.  With no further

discussion, the vote in favor was unanimous. 

III.	CONSIDER AND ACT UPON CORRESSPONDENCE

	1.	Invoice from Monica Riffle, Clerk to the Committee

	A motion was made by Ketcham and seconded by Martel to approve

payment for the invoice submitted by Monica Riffle, Clerk to the

Committee.  With no further discussion, the vote in favor was

unanimous

	2.	Geisser Engineering Corporation

	A motion was made by Lanoie and seconded by Ketcham to receive

and file correspondence from Geisser Engineering Corporation

requesting consideration for the testing and inspection services

needed for the Library project.  With no further discussion, the vote in

favor was unanimous.

	3.	Monica L. Riffle

	A motion was made by Lanoie and seconded by Ketcham to receive

and file correspondence from Monica L. Riffle announcing her

resignation as clerk to the committee.  With no further discussion, the



vote in favor was unanimous.

IV.	CHAMPLIN FOUNDATION MEETING

	A meeting was held on August 24, 2005 at the library site with

representatives of the Champlin Foundation.  They indicated that

there were 404 applications to the Champlin Foundation this year and

that 8 of them were for library projects.  Based on feedback received

from representatives of the Champlin Foundation at this meeting, all

agreed that Champlin is considering our application very favorably.

 

V.	NEWPORT COLLABORATIVE ARCHITECTS, INC., Jay Litman, AIA

	1.	Rhode Island Historic Preservation Commission

	The meeting with the RIHPC has been rescheduled for September 6,

2005 at 11 A.M.

	2.	Cost Estimate

	Litman distributed the final Design Development set to the

Committee members.  The cost estimate for the project is currently at

$4,556,548 for the building, $1.5 million for the site clean-up costs and

in addition, the cost of the furnishings.  In order to reduce costs

Litman tried to reduce the amount of steel necessary as the

exorbitant cost of steel is driving up the project cost.  Litman



indicated that there are other options for value engineering and that

they would be more fully considered once the development of the

construction documents begins.

	3.	Next Steps

	Litman requested NCA be permitted to go forward with Construction

Document preparation as Design Development is complete and they

expect the civil engineering to be complete by October 3, 2005 when

NCA meets with the Planning Board again.  Litman is hopeful that the

committee will be able to award a contract for the project in February

2006.

	A motion was made by Lanoie and seconded by Martel to instruct

NCA to proceed with development of the Construction Documents

necessary for the project.  With no further discussion, the vote in

favor was unanimous.

	Antoniello requested Litman provide the most up to date, detailed

cost estimates in order to prepare a presentation to Town Council

sometime in October.  Mike Wood added to the discussion that an

effective presentation to the Town Council must include a detailed

“sources and uses” summary with a budget and potential other

sources of income (grants/reimbursement programs) for the project.

VII.	GENERAL DISCUSSION OF THE PROJECT



	The committee agreed that a meeting with Town Council would be

necessary soon and considered the October 12, 2005 meeting date

since the NCA’s meeting with the Planning Board would be

completed on October 3, 2005.  The committee asked Litman to

provide some more concrete visuals for use in a presentation to the

Council as well as a better defined project schedule.  The committee

agreed to meet again on Wednesday, September 14, 2005 at the

Library in order to prepare for the meeting with the Town Council in

October.  Litman suggested that a small scale model be built, utilizing

the actual building materials, and placed on current library grounds

on order to give the most complete picture of the library design and

to spark the fundraising efforts.

	Lanoie suggested ideas for value engineering including

reconsideration of the automatic doors into the café area and

attempting to salvage some of the materials (brick, granite, trusses)

from the current mill buildings.  Litman agreed that there were many

more areas for value engineering to consider once in the construction

document phase of the project.

	The fundraising committee will be meeting on the 1st and 3rd

Wednesdays of the month and their Town Council liaison will be

Jackie Zahn.

	

VIII.	ADJOURNMENT

	A motion was made by Ketcham and seconded by Martel to adjourn



the meeting at 8:15 P.M.  With no further discussion the vote in favor

was unanimous.

Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.

	Recorded by_____________________________________

							Monica L. Riffle, Clerk to the Committee	

					

					Approved by_____________________________________

							Library Building Committee Member	

					Date Approved ___________________________________


